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MONTHLY PROGRESS REPORT FOR PERIOD ENDING OCTOBER 31, 1987 

SUMMARY 

Actions associated with the Federal Facilities Compliance Agreement (FFCA) 
have continued during the mo'nth o f  October, 1987. Highlights of work 
completed this month, and a separate listing of ongoing actions are shown 
bel ow. 

The FMPC completed installation of eighteen (18) groundwater monitoring wells 
in support of the Remedial Investigation/Feasibility Study (RI/FS). 
Vegetation sampling, under the biological resources sampling portion of the 
RI/FS, was completed during October 1987. 

The final copy of Volume 1 of the Characterization Investigation Study (CIS) 
was issued on October 26, 1987. Volume 2 o f  the CIS final report will be 
issued during November 1987. Volume 3 of the CIS final report will be issued 
dur i ng December, 1987. 

The second monthly RI/FS technical progress report was transmitted to US EPA 
on October 16, 1987. The third RI/FS technical progress report will be 
transmitted to US EPA during the month of November. 

INTRODUCTION 

As an integral part of the agreement between the U. S. Department of Energy 
(US DOE) and the US EPA signed on July 18, 1986, monthly reports are provided 
by US DOE to US EPA regarding the progress made to meet the provisions of that 
agreement. This re,port fulfills that requirement by describing actions 
undertaken at the Feed Materials Production Center (FMPC) during the period of 
October 1 through October 31, 1987. 

WORK ASSIGNMENTS AND PROGRESS 

The status o f  ongoing and completed work in support of the FFCA is summarized 
in Table 1. Additional descriptions o f  the work being performed and progress 
on these tasks are shown in the following sections. In both this portion of 
the monthly report, and in Table 1 (attached) descriptions o f  assignments are 
presented in a format similar to that o f  the FFCA. 

Comprehensive Environmental Response, Compensation and Liabil i ty Act 

1. Interim Remedi a1 Measures 

1 c ERCLA) 

Section l . A  
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Comments on the CERCLA Section l . A  deliverable were received from 
US EPA on June 2, 1987. The FMPC responses to US EPA comments on 
the CERCLA Section l . A  deliverable were transmitted to US EPA on 
July 10, 1987. 

Section l . B  

The original CERCLA 1.B deliverable was submitted on August 17, 
1986. This submittal was revised to incorporate US EPA comments 
and resubmitted January 21, 1987. A second set of U.S.  EPA 
comments, generated by PRC, was received on June 2, 1987. The 
FMPC response to the second set of US EPA comments on the CERCLA 
1.B deliverable was transmitted to US EPA on July 10, 1987. 

A plan and schedule for interim stabilization of the K-65 silos 
was developed by the FMPC during the month of October. A letter 
informing US EPA of the interim stabilization schedule, and 
notifying US EPA of plans to delay K-65 silo internal foaming 
until Spring 1988 was transmitted by DOE October 26, 1987 via 
letter #DOE 83-88. 

Section l.C 

On September 8 and 9, 1987 a meeting was held in Columbus, Ohio 
between FMPC personnel and representatives of Ohio and US EPA to 
review FMPC plans for interim stabilization of the the K-65 
silos. During this meeting, Ohio EPA informally indicated that 
permits were not likely to be required in order to complete the 
proposed work since the actions: (1) will not result in any 
increase in emissions from the K-65 silos and, (2 )  will not 
result in any new emissions from the silos. 

FMPC personnel met with representatives from Ohio EPA and their 
consultants regarding implementation of interim measures for the 
K-65 silos. This meeting was followed by a letter which 
transmitted an alternate plan for interim stabilization and a 
schcedule for completion of the project. This letter, dated 
October 26, 1987 included a discussion of the delay of K-65 
internal foaming until spring of 1988, and the reasons for this 
action. 

2. Remedial Investigation/Feasibil ity Study (RI/FS), 

Section 2.C 

Work on this section is complete. 

Section 2.0 

On July 21, 1987, the FMPC received written approval from the US 
EPA to proceed with the installation of forty-five groundwater 
monitoring wells. Installation of the monitoring wells was 
initiated on August 25, 1987. 
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By the end of October, the FMPC completed installation of 
eighteen monitoring wells at locations 109, 209, 266, 366, 324, 
265, 165, 145, 148, 249, 124, 179, 129, 118, 147, 116, 114, and 
132. This required the completion of 697.6 lineal feet of 
drilling. Wells are currently being installed at locations 129, 
324, and 351. Samples were taken from cuttings from the newly 
installed wells, and the samples were tested for concentrations 
of organics and radionuclides. The concentration of organics and 
radionuclides in the field tested samples were not above 
background (as determined by field screening instruments). 

The surface radiological survey of the FMPC sanitary sewage 
treatment pl ant was completed during October, 1987. Soi 1 sampl es 
have been submitfed to the International Technology Corporation 
(IT) Radiological Sources Lab for radiochemical analysis in 
order to correlate the soil analysis results with those obtained 
earlier in the field using a FIDLER detector. 

Vegetation sampling, as a part of the biological resources 
sampling plan of the RI/FS, was completed during the month of 
October. Samples have been transferred to the IT Radiologial 
Sciences Lab for analysis. 

The trapping program for medium sized mammals was completed 
during October. It is anticipated that this portion of the 
sampling program will be completed on November, 1987. 

Volume 1 of the CIS Final Report was issued on October 26, 1987. 
Volume 2 o f  the CIS Final Report will be issued in November, 
1987. Volume 3 of the CIS Final Report will be issued in 
December, 1987. 

3 Reports and Record Keeping 

Section 3.B 

The second RI/FS monthly technical progress report was 
transmitted to U.S. EPA on October 16, 1987. The third monthly 
technical progress report will be transmitted during the month of 
November. 

O Clean Air Act (CAA) 

Section B - Items 1 through 4 

The FMPC deliverable addressing Section B - Items 1 through 4 of 
the Clean Air Act Section of the FFCA was transmitted to U.S.  EPA 
in August 1986. 

A May 12, 1987 letter from William D. Franz to James A. 
Reafsnyder stated that the FMPC air monitoring network should be 
reevaluated for its abi 1 i ty to measure representative 
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concentrations of air pollutants. An evaluation of the FMPC air 
monitoring network was performed in December, 1986. Mr. Franz's 
concerns on the location of air monitoring station No. 6 were 
addressed during the joint OEPA/US EPA inspection on July 14-17, 

;ions are currently underway to modify existing 
stations to meet EPA siting criteria. Modifications 
toring stations will be completed by January 15, 1988. 

1987. Ac 
monitoring 
of the mon 

Section D.l 

A DrODOSed stack testing schedule fulfilling the requirements of 
Item b of the CAA section of the FFCA was transmitted to EPA on 
December 12, 1986. A revised stack testing schedule was 
transmitted to EPA September 17, 1987. 

During the period August 26 through August 29, 1987, stack 
testing was performed on FMPC emission point EPP-015 in 
accordance with Item 0 of the Clean Air Act section of the FFCA. 
The test involved utilizing a modified EPA method 5 procedure to 
provide a longer duration sampling time. The results of this 
stack test were transmitted to EPA on October 8, 1987. 

US EPA method 5 stack testing was performed on nine (9) 
additional stacks during the month of September. A summary o f  
results obtained from particulate analyses of these stack tests 
will be transmitted to US EPA during the month of November. The 
radionuclide analyses for these stacks will be transmitted as an 
addendum to the next quarterly emissions report. 

Section E.2 

Three Quarterly Particulate Emission Reports have been provided 
to EPA thusfar. A fourth Quarterly Particulate Emission Report 
covering the period from July through September o f  1987 was 
transmitted by DOE to EPA on October 23, 1987. 

Sections F and G 

Work on these sections i s  complete. 

Resource Conservation and Recovery Act (RCRA) 

Sections A and B - Items A.l through A.7 and Items B.l through 8.5 

US EPA - Region V provided comments on Sections A and B in 
December 1986. Both Sections were revised to reflect US EPA 
comments. The revised Section A was transmitted to the US EPA on 
January 23, 1987. The revised Section B was transmitted to the 
US EPA on January 28 1987. 

A May 12, 1987 letter from William D. Franz to James A. 
Reafsnvder Drovided a second round of US EPA comments on these 
revi s d  FFCA del i verabl es . 

- 4 -  
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Section C with Items C . l  and C.2  

The FMPC developed a closure plan for Waste Pit 4. The closure 
plan was transmitted to the US EPA on July 29, 1987. A post 
closure plan will be prepared following the RI/FS. 

O Radiation Discharge Information 

Section A with Items A . l ,  A . 2 ,  and A.3 

The FMPC off-site environmental monitoring program and the 
associated quality assurance plan were provided to US EPA in 
August 1986. A May 12, 1987 letter from William D. Franz to 
James A.  Reafsnyder provided US EPA comments on these documents. 

Three Quarterly Liquid Discharge Reports have been transmitted to 
EPA thus far. The fourth Quarterly Liquid Discharge Report for 
the period from July through September, 1987 was transmitted to 
US EPA on October 23, 1987 with the fourth Quarterly FFCA report. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL FAClL IT lES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31 -0ct -87 

1 INTERIM REMEDIAL MEASURES 

1.A Develop and implement O&U procedures 
and uork practices t o  control 
radioactive emissions, including 
radon gas and decay products. 

1.6. Develop and provide t o  EPA a plan 
and implementation schedule fo r  the 
control o f  radon a t  the K-65 si los. 

l.C. Implement radon control plan 
approved by the EPA. 

COnPLET ION 
TIME AFTER 
FFCA 
SIGNED 
.....---..-. 

60 days 

30 days 

2 REMEDIAL INVESTICATION/INVESTICATION STUDY 

2.A. RI /FS work t o  be conducted in  NA 
accordance u i t h  EPA guidelines. 

2.B. - -  No Action Required - -  --.. 

2.C. Provide t o  EPA analysis results fo r  45 days 
laboratory ce r t i f i ca t i on  - - - -  
SOU Task 7b. 

2.D. Submit t o  EPA Uork Plan fo r  a 
conplete s i  tewide RI/FS. 

90 days 

Cocrplete. 
on June 2, 1987. A c m t  response was 
transmitted t o  U.S. EPA on 10-Jut-87. 
Sops i n  process of being revised. 

Comnents uere received from U.S. EPA 

Revised deliverable uas transmitted t o  
EPA on 23-Jan-87. Second set of comnents 
on or ig ina l  17-Aug-86 srrbmittal received 17-Jun-87. 
A comnent response was transmitted t o  U.S. EPA 
on 10-Jul-87. 
A l e t te r  (UHCO:TD:87-573) uas transmitted t o  
DOE t o  delay the K-65 s i l o  internal  foaming 
project until Spring of 1988. DOE transmitted 
t h i s  information t o  EPA in Letter DOE 83-88 
dated 26-0ct-87. 

A Feas ib i l i t y  Investigation fo r  the control of 
radon emissions from the K-65 s i l o s  was 
transmitted t o  DOE v ia  l e t t e r  #WHCO:TD:87-391 
on 31-Jul-87. 

The second technical progress report on the 
RI /FS  uas transmitted t o  US EPA on 16-0ct-87. 
v ia  l e t t e r  #DOE 52-88. The t h i r d  RI /FS  
technical progress report w i l l  be suhnitted 
during the month of November. 

Completed. 

York plan transmitted 19-Dec-86. 
Supporting docunents Yere transmitted on 
30-Jan-87. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL FACIL IT IES COnPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31 -0ct-87 

COnPLETION 
TIME AFTER 
F FCA 

ACTION DESCRIPTION SIGNED . 

2.E 

-.-.-- __________.______.-....---..------. 
Amend and submit revised R I / F S  work plan 
t o  EPA i f  deficiencies are found. 

2.F llrplement tasks detai led i n  the 
approved R I / F S  Work Plan. 

3 REPORTS AND RECORD KEEPING 

3.8 R I / F S  Progress Report 

CLEAN A I R  ACT 

A .  - -  No Action Required - -  .... 

B.l. I ns ta l l  real-t ime alarm monitors ' 30 days 
on a l l  MAJOR emission points. 
Also l i s t  non-alarmed emission 
points. 

B.2. Establish and ilrplement d n i n i s t r a -  30 days 
t i ve  controls fo r  real-t ime monitors 
to  ensure any unplanned releases 
w i l l  be detected and dealt with i n  
24 hours. 

8.3. Establish and inplement ssmple 30 days 
col lect ion and analysis procedures 
and a QA plan t o  monitor ALL 
radionuclide emission points. 

STATUS 
............................................. 
Draft comnents received from U.S. EPA on 14-Hay-87. 
Final comnents issued from U.S. EPA 24-Jun-87. 
Comnent responses and a revised Work Plan 
were transmitted t o  EPA on 24-Aug-87. 

A conditional approval t o  i n i t i a t e  d r i l l i n g  
45 RI /FS monitoring wells was received from 
U.S. EPA. D r i l l i n g  of the welts was 
i n i t i a ted  on 25-Aug-87. A t o ta l  o f  18 
groundwater monitoring wells were completed 
by 31-0ct-87. A request t o  i n i t i a t e  additional 
R I / F S  tasks was transmitted t o  DOE on 15-0ct-87 
i n  l e t te r  #WCO:EH:(IA):87-0293. This 
l e t te r  was transmitted t o  US EPA on 22-013-87 
v ia  le t te r  #DOE 63-88. 

A R I / F S  progress report was transmitted t o  
U.S. EPA on 16-0ct-87 v ia  l e t te r  #DOE 52-88. 
The t h i r d  R I / F S  technical progress report w i l l  
be slamitted during the month o f  November. 

Completed. 

Completed. 

Completed. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR VORK REWIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31 -0ct-87 

ACTION DESCRIPTION 
...... 

8.4. Establish schedule fo r  the 
i ns ta l l a t i on  and replacement of 
emission control devices. 

Prepare annual progress report 
on i ns ta l l a t i on  and replacement 
o f  emission control devices. 

Respond t o  U.S. EPA comnents on A i r  
Monitoring Network 
U)F-JAR dated 12-Hay-87. 

C. - -  No Action Required - -  
D. l  Provide €PA yearly stack-test ing 

schedule. 

D.2 Provide EPA stack-test results fo r  
stacks tested that year. 

E . l  Maintain records of monthly 
part iculate matter emissions. 

E.2 Provide quarterly reports t o  EPA 
on these emissions. 

F. Provide EPA l i s t  of envirormental 
a i r  monitoring equipment, including 

COWPLETION 
TIME AFTER 
FFCA 
SIGNED 
..--.----.- 

STATUS 
............................................. 

30 days A schedule was transmitted t o  DOE on 12-Aug-86 
v ia  l e t t e r  #UHCO:EH:(RC):86-0102. A schedule 
for  FY-88 uas transmitted t o  DOE 6-Nov-87. 

annually The f i r s t  annual progress report was transmitted 
t o  DOE 6-Nov-87 v ia  l e t t e r  #vnCO:EH:(IA):87-381. 

.... 

yearly 

45 days 
af ter  test  
ana lyses 
conpleted 

.-.- 

quarter l y  

60 days 

In progress. WF concerns on monitoring 
s ta t ion  no. 6 addressed in July 14-17, 1987 
meeting a t  the FHPC. Actions t o  address UDF 
concerns on FHPC monitoring stat ions meeting 
EPA s i t i n g  c r i t e r i a  t o  be implemented by 
15- Jan-88. 

Conpleted. 
schedule uas transmitted t o  €PA i n  Decenber, 
1986. A revised schedule was transmitted 24- 
Jut-87. The second schedule was transmitted 
t o  DOE 6-Nov-87 via WCO:EH:(EC):87-0654. 

The f i r s t  annual stack test ing 

Final stack tests Yere conpteted i n  September 
87. Part iculate analyses information nas 
provided t o  DOE on 5-0ct-87 v ia  l e t te r  M C O :  
EH:(EC):87-0579; and on 6-Nov-87 v ia  te t te r  
UHCO: EH: (EC) :87-w69. Radiological 
analyses w i l l  be provided as an addendun 
t o  the next quarterly report. 

Continuing . 

The i n i t a l  report uas transmitted on 
12-Dec-86. 
20-Apr-87. 
29-Jut-87. 
19-0ct-87. 

The s e c d  report was issued 
The t h i r d  report was issued 
The fourth report uas issued 

Conpleted. 
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TABLE 1. 
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STATUS OF ASSIGNMENTS FOR WORK REWIRED ON 
FEDERAL FACIL IT IES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31-0ct-87 

G. Develop and provide EPA an OBn 90 days 
program fo r  a i r  po l l u t i on  control 
devices. 

RCRA 

A. Achieve compliance u i t h  inter im 
status. regulations. 

A.1. 

A.2. 

A.3. 

A.4.  

A.5. 

A.6. 

A.?. 

B. 

Conduct hazardous waste determination 
on a l l  uaste streams. 

Comnence a hazardous uaste analysis 
progrem. 

Update of operating records pursuant 
t o  40 CFR 265.73 and 265.309. 

Include fu l l  name and signature and 
date received on manifests pursuant 
t o  40 CFR 265.71. 

Update the f a c i l i t y  closure plan to 
re f lec t  the year the f a c i l i t y  expects 
t o  begin closure. 

Begin col lect ion o f  a l l  run-of f  
from the active port ions of p i t  4. 

Prepare and maintain out l ine fo r  a 

30 days 

grounduater qua l i t y  assessment program. 

Completed. 

Revisions t o  the A1-A7 subnittals transmitted 
on January 23, 1987. Additional comnents 
received on 12-May-87. Comnent response and 
revised del iverable was transmitted t o  DOE 
31-Jut-87 v ia  l e t te r  # UMCO:EH:(IA):87-0210. 

30 days 

30 days 

30 days Completed. 

Conpleted. 

Compl eted. 

30 days Completed. 

30 days Completed. 

30 days 

30 days 

Subnit t o  EPA f o r  approval a 90 days 
detai led groundwater monitoring 
plan. 

Compl e t  ed. 

Completed. 

Complete. Additional comnents received 
from USEPA on 12-May-87. 
transmitted t o  U.S. EPA fol lowing completion 
of internal  review. 

Response t o  be 

B.l. Determine groundwater f l o w  a t  the 90 days Completed. 
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ACTIW 
.-.--- 

9.2. 

8.3. 

8.4. 

8.5. 

c.1. 

c.2. 

TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REWIRED ON 
FEDERAL FACIL IT IES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31-Wt -87 

COMPLETION 
TIME AFTER 
FFCA 

DESCRIPTION SIGNED 
.-__._....____...__.__________.._._ 
RCRA regulated units. 

Provide map showing location of 
a l l  RCRA monitoring wells. 

90 days 

Include design and construction 90 days 
specs fo r  a l l  RCRA wells. 

Monitor for  a l l  Appendix V I 1 1  90 days 
constituents, including radionuclides. 

Include a senpling and analysis 90 w s  
plan t o  meet 40 CFR 265.92. 

Develop a closure plan fo r  the 60 days 
l a n d f i l l  pursuant t o  40 CFR 265.112. 

Develop a post-closure plan for the 
l a n d f i l l  pursuant t o  40 CFR 265.118. 

60 days 

RADIATION DISCHARGE INFORMATION 

A. Respond t o  USEPA comnents on Items 
A.l. - A.3. UDF-JAR dated 12-May-87. 

A. l  Provide EPA with exist ing o f f s i t e  30 days 
envirormental mi tor ing program. 

A.2 Provide EPA the PA program 30 days 
associated with the e n v i r m t a l  
monitoring program. 

A.3 Report t o  U.S. EPA, OEPA and quarterly 
Ohio Department o f  Health the 
resul ts of the continuous l i qu id  
discharge sanples. 

REPORTING REPUIREMENTS 

8 Issue monthly progress report of 30 days 
actions taken to  ensure compliance 
with FFCA requirements. 

Conpleted. 

Completed. 

Conpleted. 

Conpleted 

Final closure p in uas -ansmitted 
t o  U.S. EPA on July 29, 1987. 

To be developed fol lowing RI/FS. 

In process. 

Conpleted. 

Completed. 

I n i t i a l  report transmitted 
on December 12, 1986. 
Second report transmitted April 20, 1987. 
Third report t r a n s m i t t e d  July 29, 1987. 
Fourth report t o  be transmitted i n  Novenber. 

Aug. 86 i s s w d  t o  US EPA Sep. 86. , A  
Sep. 86 issued t o  US EPA Oct. 86. 
Oct. 86 issued t o  US EPA Nov. 86. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL FACIL IT IES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31 -Oct-87 

COMPLETION 
TIME AFTER 
FFCA 

DESCRIPTION SIGNED STATUS ---....---.....____________ -.-------.__ 
Nov. 86 issued t o  US EPA Dec. 86. 
Dec. 86 issued t o  US EPA Jan. 87. 
Jan. 87 issued to US EPA Feb. 87. 
Feb. 87 issued t o  US EPA Mar.  87. 
Mar. 87 issued to US EPA Apr .  87. 
Apr. 87 isswd to US EPA May  87. 
May 87 issued t o  US EPA Jun. 87. 
Jun. 87 issued t o  US EPA Jut. 87. 
Jul. 87 issued t o  US EPA Aug. 87. 
Aug. 87 issued to US EPA Sep. 87. 
Sep. '87 issued t o  US EPA Oct. 87. 
Oct. 87 issued to US EPA Nov. 87. 


